

Rochester Community Play Space

Project Update - 10 December 2021

Week 13 - 6 to 10 December 2021

This week, the Rochester Community Play Space works contractor IECL installed the decked seat and rock base for the 'Yarning Circle', the upright logs for the Vortex and Climbing Trunks, the Bundjil Totem Carving and the recycled timber post that will form part of the Wirima (welcome) sign, located near the Northern Highway entrance.



Week 14 - 13 to 17 December 2021

Next week, the contractor plans to install the concrete base for the 'Story Tree' Library, the soft fall surrounding the Vortex and Climbing Trunks, perimeter fencing, relocate the 'Bills' Trough and tree planting will begin.

There have been delays on the supply and delivery of the Mouse House, however the remainder of play space is scheduled to be open to the public from Friday 24 December