

Rushworth Streetscape Stage 2



December 2023

1. Why has the staging changed?

The staging has changed to minimise disruptions over the festive season. Stage 3, 4 and 5 have been moved around to provide access to shops and minimise works over the holiday period.

2. How long will the works be on hold over Christmas?

The streetscape works will be shutdown from 22 December 2023 with works commencing on 8 January 2024 to celebrate the festive season.

3. Will the works be finished before the Easter Heritage Festival?

Works are progressing well and are still expected to finish in March 2024, prior to the Easter Festival. Council is aware of the importance of the Festival and aims to have works completed prior to the festival.

How can I find out more information about this project?

For more information on this project, visit Council's website www.campaspe.vic.gov.au/rushworthstreetscape





Stage 1 – Footpath and kerb works on the western side of High Street from Wigg Street to Bendigo Bank.

Stage 2 – Footpath and kerb works on the western side of High Street from Bendigo Bank to the north side of the Railway Line.

Stage 3 – Footpath and kerb works on the eastern side of High Street adjacent to the Post Office.

Stage 4 – Footpath and kerb works on the western side of High Street from the north side of the Railway Line to Moora Road.

Stage 5 – Road pavement works on the western side of High Street.

Stage 6 – Road pavement works on the eastern side of High Street.